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202 – Pre-Design Responsibilities of the Division of Engineering  

 
 

The Division of Engineering and Contract Administration shall provide the following during Pre-
Design: 

 Assist the Agency in determining the initial total project cost of the project. 

 Prepare an overall cost estimate of the total project cost, B-210-12, based on the Agency’s 
cost estimate and/or available funding. See Section 202.1 for Total Estimate of Funds 
Required through Design - Form B-210-12. 

 Receive and process eMARS documents, initiated by the Agency, as necessary to set up the 
project account. 

 Assist the Agency in developing their program. Arrange to hire consultants, if necessary, to 
assist in program development.  

 If Federal Funding is involved, the Division of Engineering and Contract Administration 
will hire the appropriate consultants to:  

 Provide assistance during the permitting process.   

 Determine the level of environmental consideration for each specific Project.  

 Investigate and determine any endangered species, some of which have seasonal 
survey periods,  

 Determine which endangered species may affect project scheduling and deadlines 
due to Federal review or construction.  

 The Project Manager in conjunction with the Using Agency is responsible for completion 
of the Pre-Design Checklist which includes considering all permitting needs.  

 Consider the need for a Phase I Environmental Site Assessment (ESA). See Section 
212 Hazardous Materials item 212.6.  

 


